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The amount of field activity continues to increase at Areas C & 0 and Marsh Island. Use caution on the roads at Marsh Island and be 
sure to check in with the Jacobs and SES Superintendents and review SPAs when you arrive at the work locations. Additional 
personnel are arriving onsite; there's likely going to be more foot traffic and vehicles around the site. 
A transmitter for the fire alarm system at Area D will be installed after mobilization is completed. A heater for Area D is on order and 
will be installed next week. The site tower lights at Area C will be replaced with LED pulbs and directed downward to minimize 
brightness to the area surrounding Area C. 

Oislribution: Participants; Jacobs: Document Controi FOe. Beth Anderson, Mike Anderson. Maurice Beaudoin . Jon Blount, Jocklo Connor, Josh Cumming,., Lonnie Fallin, Steve Fox. Ken Gaynor, Mark Gouveia, Oebfa Hickman. Alison 
Hutcllinson. Will Kenyon, Craig Klsh. Don Melcher, Mll<e Morris, John Oktar. Jim Piccuito, Greg Scott, Steven Sills. Anita Rlgasslo Smith, Silane Taylor. Ann Webb, Mary Wright: Sevenson: M ike Cryslal, Joe Mahoney USA CE: Tim 
Rezendes, Kevin Coleman, Bob Christie, Jay Mackay, Marc-.os Paiva. Ellen Iorio. Sh.Jila •Nmston-Vincuilla . Peter Hugh, Steve Wolf, Marie Esten, Nate Mangelson, Mike Penko, Olon Lewis; EPA: Cynthia Catri, David Peterson, Dave 
Lederer. Bttrb Betgen, Dave Dickerson, Hosh11i~h Barczynskl. Chrilltopher SmNh: MADEP: Paul Craffey, Gnrry W ald&ck; Battollo: Deirdre Dahlen. Jessica Tenzar. Patricia White KOMEN: Mark Applebee; Lally Co nsult-ing: John Lally 
AECOM: Maura Surprenant · 
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CALL IN NUMBER: 
PARTICIPANT CODE: 

Action Date Start 

PMC shoreline excavation Ongoing 

Marsh Island Intertidal August 

Cable Crossing Area Early Oct 

North St Salt Marsh Intertidal 10/16/17 
Shipwreck Cataloging 10/16/2017 

· LH mechanical dredging 9/11/17 
LH mechanical dredging 9/19/17 
LH mechanical dredging 10/10/17 

Event Samples 
Collection 

Water Quality Monitoring 7/17/17 
(Lower and Upper Harbcir) 

Upper Harbor Intertidal Data Gap 5/9-6/2/17 
Sampling (Round 1) 

UH Subtidal Data Gap Sampling 8/1-11/17 
(Round 2) 

North Street Salt Marsh Intertidal Data 8/16-17/17 
Gap Sampling 

ACE-J:r.l-35BG2000.P4-00 13 

Date 
Completion 
Restoration 
completion 

10/17 
October 

March 2018 

TBD 
TBD 

9/19/17 
10/8/17 
1211/17 

FIELDWORK 
Notes 

Project Notes 
1 03 Sawyer Street 

New Bedford, MA 02746 

508-99~5462 

50~-996-67 42 
www.iacobs.com 

The second Phragmites treatment will occur Monday, September 18111
• This week, crews 

from Marsh Island will be restoring in the afternoon during high tide when excavation is 
not occurring on Marsh Island. 
All areas except Ml-12 have been completed; however additional excavation may still be 
necessary based on verification sampling. 
Mobilization is ongoing and will be complete by the end of the mo.nth .. Startup/shakedown 
will begin the first week of October followed immediately by the start of dredging. 
Tentative start date based upon completion of Marsh Island remediation. 
Timbers are wrapped and stored at DDA. Wo* will be performed on Saturdays once the 
dredging and associated Saturday maintenance begins in October. David Robinson will 
look at his schedule for cataloging the timbers and Jacobs (Gouveia) will provide a 
schedule for completion. 
DMU 338. 
DMU 33C. 
DMU 348. 

SAMPLING AND ANALYSIS 
Analytical Unvalldated Validated Notes 

Testing Results results 
in situ N/A N/A Scheduled to conduct WQM at LH MU'33B two days this week 

turbidity (9/14 and 9/15). 
only 
lA 6120/17 7/14/17 Data validation for PCB congener resuHs will be completed 

Congener 8129/17 week of 9122. 

lA 8/30/17 Jacobs (Lonnie) will submit validated lA data on 9/15. List of 
samples recommended for PCB congener analysis will be 
submitted to USACEIEPA for approval today (9/13). 

lA 8/25/17 Jacobs (Lonnie) will submit validated lA data on 9/15. 
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CALL IN NUMBER: 
PARTICIPANT CODE: 

Event Samples Analytical 
Collection Testing 

Marsh Island Verification/Confirmatory 8/30/17 lA 
Sampling 9/1/17 lA 

9/12/17 lA 
9/13/17 lA 

Aerovox Passive Sampler Survey 8/14/17 Congener 

Area C groundwater sampling Late Oct/Early PCBs, 
Nov VOCs 

lA Sampling LH DMU 33 B -Week of lA 
9/25/17 

Aerovox field work 9/11/17 

Event Samples Collection Unvalldated 
Results 

Marsh Island Progress 8/24/17-8/25/17 9/5/17 
Rd 5 davTAT 

Lower Harbor BV Week of 9/18/17 
Area C VOC sampling 8129/17 

(Summal 
Cable Crossing Pre- - 9/13/17- 9/14/17 9/22/17 or 9/25/17 

Dredge-Round 
North St Salt Marsh TBD 

Unvalldated Validated 
Results results 

9/20/17 

Notes 

Project Notes 
103 sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

Sampling complete in Areas MI3-MI6. Sampling in Areas M11-2 
and Ml7-1 1 should be complete this week. Subtidal locations 
not accessible by foot or Zodiac will be sampled with Ml-12. 

PCB congener analysis of confirmatory samples from Areas 
Ml3-5 in progress; pre-validated data should be available 
9/27/17. 
PCB congener analysis in progress. 

EPA (Smith) is working with EPA Lab (Chelmsford) and will 
coordinate with USACE for sampling. 

Verification/confirmatory sampling at MU 33B will be conducted 
once dredging at this area is complete. 

Piston cores collected on 9/11/17 and transferred to Jacobs 
(Mike Morris) for processing. Drive point sampling expected to 
start next Tuesday 9/1 9/17 (3 days scheduled for week of 
911B11.n. 

AIR MONITORiNG 
Validated Notes 

results 
Completed on 8/25/17. 

Sampling was conducted on 8/29/17. 



CALL IN NUMBER: 
PARTICIPANT CODE: 

Act ion Date 
Aerovox 21e Project- Phase Ill ·ongoing 

RAP 
Citv of New Bedford Update Ongoing 

Booster PumQ.Lease Pa~ent Monthly 
Disposition of Artifacts TBD 

CoNB Mayor Visit Week of 1 0/16/17 
Public Meeting November 

Notification of the start of dredging Next 2 weeks 

Small Group Topic 

Sequencing of work East and west intertidal 
and subtidal overlap 

UH Subtidal L,P,R,S- Scoping call Two Step removal and 
will take place prior to the meeting data gaps 

Intertidal LH North St WP in progress. 
Marsh Island to proceed 
accor~Wlg to WP unless 

directed otherwise. Other 
LH intertidal properties on 

hold for now. 
Intertidal UH TOC/outline under 

development. 
CDA/Confirmatory UH-East UH East - consensus on 

Intertidal approach 
CDA!Confirmatory UH-West UH West- consensus on 

Intertidal approach 
Aerovox Interim Cap Discussion on proposed 

Work Plan 
Budgetary/cost reporting Update costs and 

(J ~0 rt/IJO 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-99!?-5462 

508-996-6742 

www.iacobs.com 

MEETINGS/OTHER ACTIVITIES 
Notes 

Revised Phase Ill submitted June 30. Comments were submitted to MassDI=P on 9/8/17. 

Meeting with the CoNB today (9/13). 
Lease payments are made by check. 
PAL sent letter to State requesting release of artifact to project. Need feedback for MHC on 
storage. 

Date TBD 

PLANNING MEETINGS 
Date of Attendees 

Meeting/Call 
TBD Lederer, Dickerson, Barczynski, Iorio, Coleman, Rezendes, Mangelson, Fox, 

Gouveia, Rigassio-Smith, Anderson, Lally, Harrington, SES, MADEP. Jacobs 
(Anita) to send out meeting invites. 

9/14@ 2:00 Lederer, Iorio, Coleman, Rezendes, Mangelson, Esten, Lally, Gouveia, 
Rigassio-Smith Taylor, Harr ington SES MADEP. 

Weekly, Tues Dickerson, Barczynski, Iorio, Esten, Coleman, Rezendes, Mangelson, 
@2:30 Gouveia, Blount, Sills, White, MADEP. 

TBD Dickerson, Iorio, Esten, Coleman, Rezendes, Mangelson, Gouveia, Blount, 
Sills, White MADEP. 

TBD Dickerson, Iorio, Esten, Gouveia, Rigassio-Smith, White, MADEP. 

Dickerson, Iorio, Esten, Gouveia, Rigassio-Smith, White, MADEP. 

Weekly, Thurs Dickerson, Wolf, Groher, Rigassio-Smith, Anderson, Morris, Gouveia, Lally, 
at 1PM Tuthill White. 
9/27/17 Lederer Dickerson, Iorio, Coleman, Rezendes, Fox, Beth Anderson 
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CALL IN NUMBER: 
PARTICIPANT CODE: 

expenditures and cost 
breakout by years with 

latest schedule 
Communications Plan Meeting 

Risk Matrix Meeting 

@9:30 
(webinar) 

9/6/17, 9:30 
9/27/17. 9:30 

Hutchinson, MADEP. Typically every 4'" Wed 

Comments due to Jacobs (Fallin). 

.. Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-8742 

www.iacobs.com 

RIGHT OF ENTRY/PUBLIC RELEASE FORMS 
Parcel or Name of Owner Right of Entry Need Date Task Notes 

Upper Harbor Access Roads TBD Intertidal Robichaud. access agreement still pending. 
Robichaud TBD Archeology EPA (Dickerson) has submitted letter to the property owner's 

son. He has indicated he will take care of it. EPA (Dickerson) 
still has not had a meeting with the Robichaud family on this 
Issue. 

17-1 and 17-3/Mike Panagakos TBD Subtidal/Intertidal EPA (Lederer) has turned over the matter of ROE to EPA's 
legal staff for resolution. 

EPA coordinator for access agreements EPA (Lederer) said that Lauren O'Neil (of the EPA) will be 
cataloging the access agreements. Battelle (White) and 
Jacobs (Gouveia) also have copies of access agreements. 
New owner at end of Coffin Avenue. EPA working with City to 
obtain new owner information. 

DELIVERABLES 
No. Document Name Organization Submit Date Comments Reviewers Notes 

Due 
J1 Comprehensive Plan, Draft Jacobs 6/30/17 8/22/17 Lederer RCL due date is pending discussion 

RCLDue: TBD Dickerson with USACE/EPA to resolve specifiC 
Barczyski comments. 
Rezendes 
Coleman 

Mangelson 
Iorio 
Esten 
Lally 

MADEP 
J2 Phase II Archeological Investigation Jacobs/ Draft-Final: 617/17 7/28/17 Stakeholders and PAL is producing the final redacted 

Summary Report, Draft-Final CRIPAL MOR: 8/7/17 MOR Interested Parties version of the investigat.ion reports. 
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.JACOBS~ 
CALL IN NUMBER: 
PARTICIPANT CODE: 

No. Document Name Organization Submit Date 

Final Due: 9/14117 

J3 Archeological Disposition Jacobs, CR, Draft: 4/20/17 
Spreadsheet, Draft PAL 

tj!ij;jZ 
~ 

J4 North St Salt Marsh (Miguel), Draft Jacobs Draft: 7/20/17 
RCLDue:TBD 

J5 APP Jacobs Draft: 7/26/17 
RCL: 9/14/17DF 

9/14/17 
J6 QAPP Jacobs Draft: 7/19/17 

RCL Due: 9/11/17 

J7 Aerovox FSP Jacobs Draft: 7/17/17 
RCL: 8/23/17 

J8 Shipwreck 2 Summary Report Jacobs Draft Due: TBD 

J9 Intertidal Draft Generic Work Plan Jacobs Draft Due: 10/9/17 
J10 Areas I, N and 0 Draft Work Plan Jacobs Draft Due: TBD 
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Comments 
Due 

Back-check: 
8/9/17 

Comments 
Due: TBD 

p~ 
Comments: 

TBD 

Back-check 
Due: 9/28/17 

Comments: 
8/23/17 

Back-check 
Due: 9/25/17 
Comments: 

8/9/17 
Back-check 
Due: 9/6/17 

Reviewers 

Lumino 

Dickerson 
Est en 

Mangelson 
Penko 

MassDEP 
Mangelson 

Safety 

Lewis 
EPA lab . 

Dickerson 
iorio 

MassDEP 
Lewis 

Groher 
Wolf 
White 

Project Notes 
1 03 Sawter Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.lacobs.com 

Notes 

(Rec'd full version from PAL on 8/24; 
redacted version and hardcopies are 
pending). 
Comments from Lumina by the end of 
the month. In addition, PAL sent a letter 
to the EPA on the proposed transfer of 
artifacts to the Area C facility. Jacobs 
(Mark) needs direction on how the 
artifacts should be stored. The EPA 
(Lurnino and Lederer) will discuss final 
disposition with MHC. 
Thiessen polygon and new contour 
analysis to be submitted 9/14/17. 

Received comments from EPA Lab. 

DSRA is cataloging debris in Sept., so 
the draft report due date cannot yet be 
projected. 



CALL IN NUMBER: 
PARTICIPANT CODE: 

No. Document Name 

A1 Project Management Plan 

A2 Accident Prevention Plan 

A3 Sediment FSP 

A4 Water Quality FSP 

AS Sediment SOPs 

AS UFP QAPP 

A7 Database transfer 

AS Data· Management Pian 
B1 UH Hydrodynamic Survey Data 

Reoort 
B2 Aerovox Passive Sampler Data 

Report 

Contract 
RAC T04 (Areas I, N, and 0) 

RAC T03 (North Street Salt Marsh) 
RAC T02 (Aerovox Fieldwork, PMC 

dism~al , Pipe relocation) 
T02 O&M Mod 

TERC TO# 1, 6, 7, 8 Incentive Fees 

TERC TO# 1, 6, 8 Closeout 

Organization 

AECOM 

AECOM 

AECOM 

AECOM 

AECOM 

AECOM 

AECOM 

AECOM 
Battelle 

Battelle 

Award Date 

TBD 
10/16/2017 

10/16/2017 

Submit Date Comments 
Due 

Draft Final Due: Comments 
9/13/17 submitted: 

8/22 
Draft Final 918/17 No comments 

from Safety 
RCL due: 9/6/17 Back-check 

Due: 

Draft Final Due: Back-check 
9/14/17 Due: 

Draft Final Due: Back-check 
9/14/17 . Due: 
9/12/17 9/20/17 

9/30/17 

9/13/17 9/27/17 
9/20/17 

10/13/17 

CONTRACT ACTIONS 

ilL A /1 II.-. 
r-JYVV - Jffl V_LJ 

Reviewers 

Esten, 
Hugh 
Iorio 

USACE Safety 

Lederer 
Lewis 
Est en 

Lederer 
Lewis 
Est en 
Lewis 
Esten 
Lewis 

Conlin (EPA) 

Notes 

Project Notes 
1 03 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

WINW.iacobs.com 

Notes 

Draft Final this week. 

AECOM to be up and running the EMIS 
database and website. 

Current data to Lally on 9/14/17 and 
wave data to Lally w/o 9/18/17. 
PCB congener results for PEDs will be 
provided to the Aerovox small group in 
when available. 

Jacobs to submit proposal on 9/18/17 

Mid-December 
TBD Paperwork in Contracting for TOO. 

TBD Received Jacobs admin costs for closeout. 
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CALL IN NUMBER: 
PARTICIPANT CODE: 

Binding rates for 2018 -IDIQ Mid-December 

8 

Project Notes 
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.. . .. 

CALL IN NUMBER: 
PARTICIPANT CODE: 

Document Name 

Map and associated table 
presenting debris remaining in the 

Upper Harbor following the 
completion of the cable crossing 

debris removal activities. 
UH Intertidal WP 

BtB Subtidal and Intertidal WP 

MU 37C&D 
Aerovox 65% Design WP 

Cell1 , 2, 3 
Sampling sediment in Cell #1 at 

AreaC 

FUTURE ACTIONS (No d iscussion needed) 
Organization Submit Date Comments 

Due 
Jacobs TBD 

Jacobs 1019/17 
11/27/17 

Jacobs 

Jacobs 11/27/17 
Jacobs 12/13/17 
Jacobs 12/21/17 

AECOM 
TBD 
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Rev iewers 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5482 

508-996-6742 

w.vw.iacobs.com 

Notes 

Postponed until UH Subtidal work is 
completed. An As-Bui~ will be submitted. 

From CP Schedule 
From CP Schedule, Wil l need Buzzard 
Bay Coalition group approval for UH 

Intertidal WP. 
From CP Schedule 
From CP Schedule 
From CP Schedule 




